[] SECRET [X] CONFIDENTIAL ] UNCLASSIFIED

Cnrrner TRERYPRER 2AMRP/20 : CIAK 007:6" 25X1
' 25X1

TO: DATE

INSPECTION REPORT NO. (If final, so state)

‘ EST;SAT&D;ECAMI FUETION DATE

NAME OF CONTRACTOR

25X1

YPE OF COMMODITY OR SERVICE

Three Advantad Pretotype Light Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WilLL PROBABLY REMAIN WITHIN ALLOCATED
vES G No FUNDS ves  [Jno IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 19&% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 3{0%

HAS AN [INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ ND
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
IS THIS AN INCENTIVE CONTRACT B ves 0 e NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS. ‘
[ﬂ cost AWARD B rerronuance [J oeriveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. ‘
FEE
OVERALL PERFORMANCE OF CONTRACTOR
1 D OUTSTAND ING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY ]
2. D EXCELLENT 5. D AVERAGE
3, D VERY GOOD 6. m MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE,

RECOMMENDED ACTION

O

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PEND ING

i SATISFACTORY PERFORMANCE
Declass Review by NIMA / DoD

E

CLOSE OUuT D OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEI|VED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. | DOES NOT, .., |.DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES X MANUALS ¥
DRAWINGS AND SPECIFICATIONS x FINAL REPORT - v
PRODUCTION AND/OR OTHER SPECIAL TOOLING ;
END ITEMS x
OTHER GOVERNMENT PROPERTY 5

DATE OF LAST CONTACT WITH CONTRACTOR 25X1

25 Jeanusyy 1968

12-67 1897 7 C] SECRET  t12.56)



[ SECRET (] CONFIDENTIAL | [CJ UNCLASSIFIED

o®

N
o
o
N

Approved Fo

/08/20 : CIA-RDP78B04747A003000050017-6
) INTERIM QHNAL

1. The previously unreceived drawings haeve been recolved at NPIC
and sye acceptable. All contractual items have been received,

2. The Contractor is rated mindsuw acceptable becsuse of his ex-
trens dolayx and his lasbility to complete the project oven after an
averrun was sapproved. The technical solutions that were proposed to
meat Che developwent objectives were ot satisfactory; therefors, the
contract was teralnatad before s satisfactory selution was reached.

%. Par the shove resssns, 1t is recossended that the Contrsctor
recsive no o then the target fee (the minlown fes)., In addition,
those overrun costa are to boe shared secording to the share-line
|yrangesent .

Release-2002/0820-+-ClA-RDRZ8B04747 A60300005004-F6-

. Approved-For
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CARPRAESd ﬁpw ﬁ@pg{ﬁSlZO . CIA- CONTRACT NO. H517'%

T0: DATE

15 April 1968

INSPECTION REPORT NO. (If final, so state)
22

ESTIMATED COMPLETION DATE

1 May 1968

NAME OF CONTRACTOR

UDTTY UR SERVICE

Three Advanced Prototype Light Tebles

THE CONTRACTOR 15 ON SCHEDULE THE CONJRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves [Z] No FUNDS & ves [Jwo IF ANSWER 15 "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
it REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 9% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - m

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
1S THIS AN INCENTIVE CONTRACT @ ves 0 no NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
K] cost E AWARD m rerronmance [ oceiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3, VERY GOOD 6, E MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR [S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDUING
SATISFACTORY PERFORMANCE

E CLOSE OUT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE [N NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTILFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE

APPLICABLE, THE FOLLOWING:

ITEM REC'D Dofpspl_NfT- ITEM REC'D -D(i\EpSPLNYOT

PROTOTYPES MANUALS
.DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
[ DATE OF LAST CONTACT WITH CONTRACTOR

25 January 1968

. o = BA 41T ~0 =0
12-67 | 897 rreliou CONF IDENTIAL [C] SECRET o (12e36)
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Approved For Rele as e 2002/08/20 : CIA-RIPDP78BQ4747A003000050017-6
?ﬂ ArT E REPORT INTERIM [ FINAL

1. There has been no change in the status of this contract since the
last Inspection Report. NPIC is walting for receipt of the uncompleted
drawings before finel termination.

2, An overrun of epproximately has been indicated in these Inspec~
tion Reports since veport #15 dated I5 June 1967. (This wes computed
from the labtest financiel reportl dated 10 May 1967.)
The contractor replied to the Contract Administrator's inquiry in a letter
dated 8 July 1967 thet there was no overrun anticlpated pending review
of technical problems. The light tables failed to meet the design objec-
tives and on 5 Beptember the contract was terminated by the Contracting
Officer. Therefore, it is asssumed thet no overrun will be incurred and
the previously reported percent of funds expended :lwill be reduced

3, The Contractor's performance iz rated minimumacceptable becsuse
of the fallure to achieve tho technical performance level required in tha
development cbjactives. This failure applies to two of the three light
tablea delivered. Specificsally, the meeasuring accuracy, the brightness
level, and film {ransport objectives were not met. In addition, the
instrument's operatior was excesdingly noisy.

Release-2002/0820--GHA-RBR78B04747A0030000500476

e Approved-For
] UNCLASSIFIED ~ K] CONFIDENTIAL - (] SECRET
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Approved For Release 2002/08/20 : CIA-RDP78B04747A0030000B001 75,
CONTRACT INAFP'EEHON REPORT — b

TO: DATE
[ 20 Febyuary 1963

INSPECTION REPORT NO. (If final, so state)

23
ESTIMATED COMPLETION DATE

I April 1068

NAME OF CONTRACTOFR

TIFE UF CUMMUODTTY OR SERVICE

% o
] ‘ - |
THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E] o FUNDS p ves [} o IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 8%G%

PER CENT OF FUNDS EXPENDED - 101%

DITIONAL FUNDS INVOLVED.

See Inspection Report #18%

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES E NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES ‘E:] NO
(If yes, indicate items, quantity, and cost on reverse side, )
INCENT IVES
IS THIS AN INCENTIVE CONTRACT K ves g roe NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
;Q cosT & AWARD @ PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE L

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY

2. D EXCELLENT 5. D AVERAGE
6,
3. D VERY GOOD MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

O

CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

cLose ouT *Sag Narrative E] OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. | DOES NOT, . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
25 Jsnuary 1968
. =

FORM USE

12-67 1897 rrevious  [T] UNCLASSIFIED "[C] CONFIDENTIAL (C] SECRET (12-36)
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Approvéd FRATRY e REPRRD2/08/20 : CIA-R[)P7SBOQ4KMQ3000050017-ﬁ FINAL

The status of this contract remaing unchanged from that reported
in the last inspection report, e¢xcoept WPIU has received a copy of the
Contracting Officer's letter to the Contractor roguesting shipment of
any drawings. Upon their yeceipt this contract can be terminated.

[ uncLABBRFRYRT For Refease 200270830 ofPATRNT ALV 4AQ030000500T7-6 [ scReT
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oved Fordeloase 2002/08/20 : CIARDPTEE0 SIS
CORAEE TREREEISN S

TO: o
25 January 1968

INSPECTION REPORT NO. (If final, so state)
243

ESTIMATED COMPLETION DATE

1 Februsry 1968

NAME OF CONTRACTOR

[TTFE UF COMMODITY OR SERVICE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E o Funos [ ves Mo IF ANSWER 15 "NO" ADVISE REC-
OMMENDATION AND/BR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 9%}(;& DITIONAL FUNDS I[NVOLVED.
PER CENT OF FUNDS EXPENDED - 101% Sae RBpO!'E #15

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE. OR OTHER END I{TEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? YES E] NO (If yes, give details on reverse side. )
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side. )
INCENTIVES

1S THIS AN INCENTIVE CONTRACT QYES Q we NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

@ cost AWARD Q perFormance [] oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

FEE u
OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4. D ABOVE AVERAGE 7. D UNSATISFACTQRY
2. D EXCELLENT 5. D AVERAGE
a. D VERY GOOD 6. m MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

O

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE 0UT D OTHER (Specify)

IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE., WHERE
APPLICABLE, THE FOLLOWING:

. | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
.PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END [ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

25 January 1968

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

12-67 1897 rrevious  [T] UNCLASSIFIED (] CONFIDENTIAL - [J SECRET (12-36)
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AppromifprﬁglmﬁQOZIOSIZO : CIA-RDP78Bpg747A40030000500175] FINAL

25X1
1. The Light Table and the GPE referenced in the last
inspection yeport have been received by HPIC.
2. ‘The deliverable items which remein unreceived by NPIC are
] the drawings for Light Tables | These items are pro-
25X1 bably in an incorplete state; however, delivery in this state is
desired.

_‘kgﬂFYEE'M UNCLASE[F ,_fT—_ZW ease COM-TSBRY BEO4747A003000050017-6 [ SECRET
v
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25X1 To- DATE
7 Dugombur 1667

CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)

BRANCH/PD/OL i

ESTIMATED COMPLETION DATE

L ¥ oursery 1960

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

e AMwanerd Prototyps Light Tebleoa

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs TE] o Funos [ ves No IF ANSWER IS "NO" ADVISE REC-
OMMENDAT [ON AND/OR ACTION OF SPONSORING OFFICE, ON
o REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - [AX! DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - L& Eonort #}_3

HAS AN INTERIM REPORT, FI L REPORT., PROTOTYPE, OR OTHER END [TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES E{] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT @ YES [ wo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
cost AWARD 'ﬁ rerrormance [J oelivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE
3. D VERY GOOD 6. E MINIMUM ACCEPTABLE

{F OVERALL PERFORMANCE OF CONTRACTOR 1S5 UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT1ON

]

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

E TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL1VERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT, . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS -
OTHER GOVERNMENT PROPERTY

Dﬁ}'? Qﬁ}ka?;“‘ﬁohig"‘ég?:w ITH CONTRACTOR

25X1

{(12-36)
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Approved For Release 2002/08/20 : CIA-RI:)P?SBO4747A003000050017-6

NARRATIVE REPORT INTER IM [J FInaL

¥ oorbal cowe raations btw:tn the Lrspoctor and lns Comtruct Bottiomond

Beootion indicot that stros mr: boing takn 30 terminabe thls oTlort; Lowowver,
25X1 cho msl llshi teblo |&m‘1 the GFR nsv- ¥t to b escolvid at BPIC,

Approved For Release 2002/08/20 : - 747A003000050017-6
[CJ UNCLASSIFIED ™ f iCONFIDENTIAL - ] SECRET
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obarrensd FierRelepge ARPRH0EI20 : CIA-RBB4R04747 4003000056677

25X1 T0: oRTE
5 spyenher 1067

L 15 Sgyenlw
CONTRACT ADMINISTRATION & SETT FMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL

ESTIMATED COMPLETION DATE

Y} Swgcaop LEAT

NAME OF CONTRACTOR

25X1 ;

T : oy d T : 2 i .
THE CONTRACTOR 1S ON SCHEDULE - ~ THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves "o Funos [ ves No IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFI(CE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 4173 DITIONAL FUNDS INVOLVED.
PRt ¥0 53
PER CENT OF FUNDS EXPENDED - . -
1% See Report #1535
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO GONTRACTOR DURING THIS PERIOD? D YEs NO
(If yes, indicate items, quantity, and cost on reverse side. ) 5
INCENT IVES
18 THIS AN INCENTIVE CONTRACT [} ves [ wo NOTE :
IF YES., CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
Q cosT AWARD Edsrerrormance [J vecivery FINAL REPORT MUST CONTAIN [NCENTIVE EVALUATION.
A FEE et
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAND ING 4, D ABOVE AVERAGE 7. D UNSATISFACTORY
2. E] EXCELLENT 5. D AVERAGE
3. D VERY GOOD 6. MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR !S UNSATISFACTORY OR MINIMUM ACCEPTABLE IND!CATE
REASONS ON REVERSE SIDE,

RECOMMENDED ACTION

O

CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS .
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
14 Setobsyr 1967

25X1

[] SECRET
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Approved For Release 2002/08/20 : CIA-RO)P78B04747A003000050017-6
NARRATIVE REPORT INTERIM [J FINAL

i{. Thoeye has beon no further ianfermation conveyed to the teehnical —onitor
regarding the financial status of this contract after the Contrsctor’s letter
dated 29 June 1387, which saiutains that the estinmated costs will not be mere than
:28 gbowve those appyevad, [t is from this information hat the estinatr was mads

£ the approved funds bave been expended g3 indicsted on the reverss side
af this raport,

I. Az noted in tho last Centyact Inspection Zeport and in & renly dated S0
TGetober 1967 to a Speed Letter from the Contract Administrator, NPIC has vet to
raseive the essulowent devolopod omder this contract. An fuvestigation by the
Tontrect Admindztrator should be sade to detaramins 1€ in faet this esuipsont has
tean shizved by the Centractor and 1f so why it has net reachad NPIC,

‘L_Ap,p;mm_ﬂkzr Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

[CJ UNCLASSIFIED -~ (7] CONFIDENT 1AL han (] SECRET
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. : 1 CONTRACT NO i TASK NO.

CAPTRAYRdIFopRelearer20{98/20 : CIA{RDP78B04747A0030060850017-6
IF

25X1

T0: DATE
12 Dptaba= 1987
CONTRACT ADMINISTRATION & SETTIEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL Ly ]

ESTIMATED COMPLETION DATE

i Nov

NAME OF CONTRACTOR

25X1

T T T OO TS TR YT
iipae - Ad rob_Light T
THE CONTRACTOR IS ON SCHEDULE ' THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves E] "o Funos [ ves No IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF., IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - £3434 DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - }¢t%% «
1035 See inanection report FIS

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES E NO (If yes, give detoils on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES . NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
1S THIS AN INCENTIVE CONTRACT ) ves 0 vo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

E cCoST AWARD a PERFORMANCE D DELIVERY

FEE
OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4, D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. AVERAGE
3, D VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT {ON

[:] CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE [:] OTHER (Specify)

IF TERMINAT{ON 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTiFY THAT ALL DELIVERABLE [TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

: . | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECJAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
18 erobar 13607

25X1

Lo 1897 Trivious o [ SECRET ~ t12-30)
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Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6 *
NARRATIVE REPORT L] INTERIM CJ FinaL

1. The Contyscting O€Ficers latter to the Tontractor dated B
ort o nated fhis contract: however, zs aoted in YPIO's rvexlv
nogetive nreverty stgtapwnt 211 of the items

25X1

develovad vnder this effort have not beem received. The contract
doss not specify a point of delivery. therefove, ths Tontractor should

ro notified to doliver the rerainine items {Ircluding the OPE) throush
the noreal warelouse vrocsdurss.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
(] UNCLASSIFIED ] CONFIDENT 1AL B

[] SECRET
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cOwRTRYRd Rer ReleageA907(98/20 : CIARBA78B64 0017%

TO: DATE

1967

13 August
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO, (If final, so state)
BRANCE/FD/OL

ESTIMATED COMPLETION DATE

1 Oetoker 1967

NAME OF CONTRACTOR

TPE OF CUMMODITY UR SERVICE

Three Advenced Light Tebles {Prototype)

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves [;] o Funos [ ves ﬁg NO IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND7DR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - &}Q«; DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - Y% (10 May 19,5?) Hew inspection Report #3

DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES
(If yes, indicate items, quantity, and cost on reverse side,)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

[~

[NCENT | VES
IS THIS AN INCENTIVE CONTRACT B ves a ro NOTE:
IF YES., CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
EicosT AWARD Ea PeRFORMANCE [ ] DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
" FEE

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTAND ING 4.

ABOVE AVERAGE 7. D UNSATISFACTORY

2. [:] EXCELLENT 5. [:] AVERAGE
3. [:] VERY GOOD 6. [:] MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACTION
CONTINUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE [N NARRAT!VE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT DOES NOT
ITEM . . E .
REC'D APPLY ITEM REC*'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS -
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
P
8 august 1957
TN TP P T OV U N T e T O S U U oOra v o i g T T ODUaST-TTUvoovovovouov -
8. 66 |897 E";f SECRET (12-36)
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Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
NARRATIVE REPORT [ INTERIM [ FinaL

i, %The countrector yemains in the ovorrun condition me outlined in
the last inspecticn report., ¥PIC has not recaived flnanelsl date con-
carning this condition sinee the contresctor’s report dated 10 May 15967,
whieh wes attached to the April 1957 progress report.

I, During an inspection at the contragtors faellily during the lasst
period, sthe last deliverable item falled to meel the performance require-
mante and further effort must be sxpasuded. Another laspeetion i anti-
clpated asrly in the soath o Sentember,

Approved For Release 2002/08/20 ; CIA-RDP78B04747A003000050017-6
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ORRFRONG Fior Relase RPRIOBI20 : CIA

CONTRACT NO.

0676

T0:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

13 Juns 67

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

1 Septambar 1067

NAME OF CONTRACTOR

TYFE OF COMMODITY OR SERVICE

Thres Advanced Prototype Light Tubles

THE CONTRACTOR IS ON SCHEDULE

5 -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Funos [Jves K] we 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

REVERSE HEREOF, IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

DURING THE PERIOD? YES D NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, gquantity, and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

O B

(If yes, give details on reverse side. )

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

@cosr AWARD
FEE

mYES [ ~o

%:ERFORMANCE D DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

OUTSTAND ING
EXCELLENT

5. D AVERAGE

VERY GOOD

000

REASONS ON REVERSE SIDE,

4. E ABOVE AVERAGE

7. [:J UNSATISFACTORY

6, [:] MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 18§ UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE

RECOMMENDED ACTION

B]

CONTINUE AS PROGRAMMED

D TERMINATE

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE {TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT,

ITEM REC'D APPLY

.. |DOES NoOT
ITEM REC'D | “appLy

PROTOTYPES

MANUALS

DRAWINGS AND SPECI!FICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END 1TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

16 June 1067

[] SECRET
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[ SECRET CONFIDENTIAL (] UNCLASS IFIED

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
NARRATIVE REPORT

l;] INTERIM [J FINAL

1, Tne Inspection Report dated 23 spril 1967 pointed out that a
giizht overrun condition axisted at thet time. Upon his rscolpt
of the Imspection Report, the contracting officer meintains he sont &

isttor to the contractor reguesting en explanation of this condition. In

the latest progress report from the contractor dated 26 May 1967, the
ovormin $ondition nas progressad to & percentsge of spprovimately

Upon verba ttayr to the contracting officer’'s atfention,

he atated 8 falled to raply to his April letter;
howavar, ha {(the €.0,) Stated that a second letier would be immediataly
sent to the contractor.

Z. The Advanced Idght Teble with tha Microseop2 Transport Carrisags
hes bhesn tegted and the rasults and rocomusrdiations ars contalned

e ebtached momorsndum,

3, The last prototype lisht table w11l be inapectad on 16
Juna 1967.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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(] SECRET fic] CONFIDENTIAL (] uncLassIF
R CONTRACT NO. TASK NO :
C Areved RopiReleggerzqRp8/20 : CIA 26017-6 <

T0:

=

CONTRACT ADMINISTRATION & SETTLEMENT [ TNsPESTO T

'(If final, so state)

BRANCH/PD/OL
ESTIM% ED COMPLETION DATE
1 Fune 1567

NAME OF CONTRACTOR

Phrae Adva : shiss
THE CONTRACTOR IS ON SCHEDULE ~~ THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves m Funos [ ves QRNO IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT ION AND/DR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - aax DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 1915 fee Beverse

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? % YES D NO (If yes, give details on reverse side.) . . o

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT E] YES [ ~o NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

qcosr AWARD @ PERFORMANCE [ ] DELIVERY

FEE
OVERALL PERFORMANCE OF CONTRACTOR

1 D OUTSTAND ING 4. E ABOVE AVERAGE 7. E] UNSATISFACTORY
2. D EXCELLENT 5. [:] AVERAGE
3. D VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALIL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

K]

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

'F TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE !TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

., | DOES NOT . | DoES NoT
ITEM REC'D |~ appLy ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS .
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

17 April 1967

FORM

s-66 |897 E¥ éCRET (12-386)
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Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
NARRATIVE REPORT [;l INTERIM [ FinAL

1. The Contractor was given an overrun sprroval on 22 Mareh 1967 increasing

the allowsble acaﬂ In the lstes
dated 7 Mareh 1967, VS CRmulative sxpenditures
When asiked to Justify this differential, ho stated he would be adle %o complete

the work by relying on the disallowed costs that are within the cumilative re-
ported zsosts. thereluy, naviog more funds svallable to cover the additional work
required. The Contractor sbould be required to shov that thiz in in fact the case.

. dha prograas within tila period hass been delayed bocsuse of thelr walliag

o >

Tor the owsrrun approval.

293000050017-6
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25X1

INSPECTION REPORT

25X1
Material Covered by Packing Slip

Visual Inspection AS RECEIVED, prior to unpacking.
25X1
a) NC OBVIOUS DAMAGE:

4
(Check) U/ //

#% ./,,r--””

{Check) _ L/

b) OBVIOUS DAMAGE: 25X1

{Check)

{Check)

DESCRIBE:

DATE:

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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Approved For Rel 2002/08/20 : ClA; ¥ 2
COPPT%ACT 4 ease )5001 726

INSTECTION REPORT
TO: DATE
23 January 1967
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH,/PD/OL 13

ESTIMATED COMPLETION DATE

1 Mareh Y667

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Tores Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR W PROBABLY REMAIN WITHIN ALLOCATED
vEs @ o FUNDS YES ﬁo IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. [IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED -

€07
PER CENT OF FUNDS EXPENDED - “% (30 %t‘ l‘:ﬁ)

DITIONAL FUNDS [NVOLVED.

HAS AN INTERIM REPORT, FINA REPORT. PROTOTYPE, OR OTHER END 1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER1IOD? [] YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
1S THIS AN INCENTIVE CONTRACT Exvzs Q we NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
r FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
cCOST AWARD PERFORMANCE DELIVERY
O 0 e L O

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4. ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3, VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

}E CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE !N NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

2 . DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES _ | MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |TEMS :
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
20 Janudry 19

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
FORM
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ApproveghRpATRA/eare pffdR/08/20 : CIA-R[1P7830@?,AQQ§?00050017-6D FINAL

1. The contractor has failed to supply timely Progress Beports
for this contract. The latest report is for October 1966 which is
dated 9 December 17966, The contractor should be made awyare by the
Contracting Officer thut the progress reports ure expecied to be sub-
mitted on & more timely bagis,

Z» The second light teble is being prepured for
siipping and shipment is scheduled for 23 January 1967,

3. “n inspection trip is plamned for 2 Pebruary 1966 to inspect
the last light table,

4, The contr.otor has submitted a request for an overrun of
approximately |:|wnich 18 being evaluated,

‘_—Agrrvved'For me. = 47 A663666656047=6
(] UNCLASSTF IED Ladd CONF IDENT IAL ~ ' (] SECRET
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0

Am‘_)roved For Release 2002/08/20 : CIA-RDPT8B04747A00300005001 7«6
4!
CONTRACT INSPTTION REPORT
TO: DATE
3 . ey
4 Bovadber 1500
CONTRACT ADMINISTRATION & SETTIEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/FD/OL 1
ESTIMATED COMPLETION DATE
1 Junuary 1967
[ NAME OF CONTRACTOR
i
TYFE OF COMMOBTTY OR SERVICE
Throe alvanced FPrototype Light Tables
THE CONTRACTOR 1S ON SCHEDULE THE CONJRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves ig o FUNDS b‘uss [ mo 1F ANSWER 1S "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
o REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - # DITIONAL FUNDS INVOLVED. i
- e i
PER CENT OF FUNDS EXPENDED - _ﬁ%‘ff;
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES XE ND (If yes, give details on reverse side.)
HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D ves E No
(If yes, indicate items, quantity, and cost on reverse side.) E
INCENT IVES ;
IS THIS AN INCENTIVE CONTRACT A ves 0 ve NOTE
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS. i
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
AWARD PERFORMAN L Y
[ cost O ava b4 ce [Joeciver
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTANDING 4. m ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE
3, VERY G0OO 6, D MINIMUM ACCEPTABLE
)F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACT |ON ;
:
¥] CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING '
SATISFACTORY PERFORMANCE
D TERMINATE D OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
-\
. DOES NOT, . DOES NOT
ITEM REC'D |~ apPLY ITEM REC'D APPLY
PROTOTYPES MANUALS ]
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END ITEMS : :
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
25 Ootober 1066 !
Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
FORM USE ,
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ApproveskRRx Releane AJORI08120 CIA-RtiPnBommooomﬂ-sg FinaL

Inspcection visit of 2% October 1066,

dow

3
o

sthendees

] UNCLABSTFTEg o T or R

Lisht Table

B.

The

La

Pollowing minor deficiencies were usted:

The 'Y«Y" meusuring stage housing interfered
with tie reel bruckets.

The front film tranaport gear asssembly wus slipping.
The microscope trunsport does not move smootily,

Electromagnetic radiution from the film transport
oriduced flicker in the light source,

The items listed in "4' will be corrected und lhe

iignt table delivered. OSpecifically, rollers will be
«dded to lnsure smooth: microscope trangsport mo.ement wnd
4 RF Dilter will be wdded to eliminate the light source

Cflicker, Rubber bumpers will be added at the ends of

e microscope movenent.

The light table will be completed in about

tizee {3} weeka,

[] SECRET
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SECRET !EI E :
] Re (.‘.ONFIQ‘ N:_',l':,lé\lrzli'&‘m4IZA UNCLASSIFIED
pman”’ CONTRACT NO. _ TASK NO.
CONTRACT INSPECTION REPORT
To: DATE

BRANCH/PD/OL

CONTRACT ADMINISTRATION & SETTLEMENT

12 Qetober 1966

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

3¢ November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

frhree advanced Prototype Idght Tables

THE CONTRACTOR 1S ON SCHEDULE

YES NO

PER CENT OF WORK COMPLETED - OHf
PER CENT OF FUNDS EXPENDED - i)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Funos [Jves [l no IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT 10N AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

See inspection report # 10

Yo

DURING THE PERIOD?

E]Yas .DNO (If

.HAS AN INTER!M REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

yes, give details on reverse side.)

HAS GOVERWMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, quantity, and cost on reverse side,)

[:] YES " NQO

INCENTIVES" -

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE ’

] cosv

L ves

E PERFORMANCE

3 wo

D DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

t. D OUTSTANDING
2. D EXCELLENT

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

3. @ ABOVE AVERAGE
4. D AVERAGE

IS UNSATISFACTORY OR BARELY ADEQUATE.

5. D BELOW AVERAGE 7. D UNSATISFACTORY
T 6. G BARELY ADEQUATE

INDICATE REASONS ON

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

D TERMINATE

IF TERMINATION 1S RECOMMENDED OR IF THIS

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

1S A FINAL REPORT PUT COMMENTS ON REVERSE [N NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. ) ) . DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS

DkAW INGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END [TEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

% Octobor 1960

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6

FORM USE
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(] SECRET CONF IDENTIAL (] UNCLASS IFIED
Approved For Release 2002/08/20 : C|A-R1DP78|3 747A003000050017-E] ML

NARRATIVE REPORT INTERIM

1. The monthly progress report for August 1966 has beea recelved.

2, Inspection visit of 5 October 1366

25X1

25X1

B, Tue 1igiht table was xeady for final inspectlon
however, the Tollowing deficlencies were found:

1. The £ilm trangport controd circultry fulled shortiy

L Pher the inspoetion sturted sadl all the items agsoclated
4ith this system were not fully inspected. "Film gpiilage”
from the supply spaol was noted,

2. The "Y « ¥ ways orc not long cnough to permit fuil
travel of the microscope ivansport carriage in the ¥
directlon.

3. Tke microscope support udapters do pot accommodate
25X1 the oom 70 in the 90° mode (perpendicular to the
front Of the light table)

L, Pne rexyr lllumination musking shade does not
function smoothly.

5, Magnifiers will be provided to aid the reuding of
the micrometers,

25X1 €, The |11ght table will be repuired ot WPIC on
12 Qctober 1900,

P. The completion dute for the 1;511‘% table 1s anti-
25X1 cipated for the first week in November 1900.

| Approved For Release 2002/08/20 : CIA.-RDRZ8B04747 A003000060047-6 :
[C] UNCLASSIFIED - CONF IDENTIAL ' [] SECRET
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A[?Eroved For Release 2002/08/20 : CIAFRDPT8B04747A003000050017:6
CONTRACT INSP=eTION REPORT

T0:

DATE

15 September 1060

CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)

BRANCH/PD/OL 0

ESTIMATED COMPLETION DATE

31 Rovenber 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY CR SERVICE

Three Advanced Prototype Light Tubles

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ces @ wo Funos [ ves N0 IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
o REVERSE HEREOF. IF KNOWN., INDICATE MAGNITUDE OF AD-
PER CENT OF WORK CCOMPLETED - o DITIONAL FUNDS INVOLVED.
vl 1 Y ¢ J fad - < f £
.PER CENT OF FUNDS EXPENDED - )*;i:' (4‘ Sept. 196€) sec P&BB Q-Qd &?jmi
ata g
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? mvEs D NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? E] YES @ NoO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
1S THIS AN INCENTIVE CONTRACT (jlvas [ wo NOTE :
tF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
- FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
cosT AWARD s PERFORMANCE DELIVERY
eoer O e OF m]
OVERALL PERFORMANCE OF CONTRACTOR
1. D GUTSTAND ING 4. ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE
3, VERY GOOD 6, D MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR 1§ UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACTION
CONT INUE AS PROGRAMMED ' D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
E] TERMINATE D OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. . DOES NOT DOES NOT
. . I .
ITEM REC*'D APPLY TEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

& September 1066

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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1. Monthly inspection reports for June and July 1966 have been
recelved,

2, Inspection visit of 6 September 1066

e

e iibondeen

25X1

25X1 B. T:ablel |was inspected; however, it wus not reudy for
final acceptance, The nylon segmented rollera have
been replaced with two chrome plated tubunlar steel
rolliers which eliminate the roller “"chatter” ut Lich
£ilm trenaport speeda. The uinor defleclencies noted
will be corrected and the final acceptance inaspection
will be made,

25X1 €. Table has not been completely assembied, . .

L] UNCLASSTRTEg o T o e 2 R IO ENT AL ] SECRET
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CONTRACT INSPECTION REPORT

UNCLASSIFIED

; E! CONFIDENTIAL
. RS04
) CONTRACT NO.

TASK NO,

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

22 July 1L

INSPECTION REPORT NO. (If final, so state)

sy

5

ESTIMATED COMPLETION DATE

1 Bowemoer LiEd

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Trroe Advaneel

aototyoe Light Toile

THE CONTRACTOR 1S ON SCHEDULE

YES ]il NO

PER CENT OF WORK COMPLETED - {

"*Z; Enose JI .
A {3 July L)

PER CENT OF FUNDS EXPENDED - :

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS ves [Jwne IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

DURING THE PERLOD? sts Dno

.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE,

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

(If yes, give details on reverse side.)

HAS GOVERMNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT I VES-

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

O coss

jt] YES EJ NO
EJ DEL | VERY

PERFORMANCE

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION,

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] QUTSTAND ING

2. [:] EXCELLENT 4. [:] AVERAGE

REVERSE SIDE.

3. ABOVE AVERAGE

5. D BELOW AVERAGE

6. D BARELY ADEQUATE

D UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACT ION

E CONTINUE AS PROGRAMMED

D TERMINATE

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER '(Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM Rec'D | PO 0N ITEM reco | "GeRly |

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR COTHER SPECTAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE Om.Aﬁ!;,eg\Q;NTg\;MITH CONTRACTOR

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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6
O FiNaL

L%

FPIC/ P88 Menoramiam |ﬂ¢:.t¢az:; 15 Junme 166G, Preliminesry
gvaloction has inliented Toet the rollowving

telore an woge.tane can be mRGel

£ Llght Duile wag delivered o 8 June 10655 o8 indies

Ae The title le too noisy. Soeeilically, there is (1)

roliers vien llm is trangported at high gpeed.

B. The Jilm drive crecd is not undform enous’ in the
slav noie,

3. Toe cantrictor vislted HPIC on the 23 July 16, these
Jroniens were wadminei, und his recomendations as 1o corvecticn
the dellclencies cye fortheoming.

B, On 20 July 19050, un ingpection yisit was made to the
I—w« e cackiily %0 loopect the[  [iicnt sable. The uelic

Aare pobed in this instreest, Io odditlion the
ICUlen arees were discassed, ‘

]

As The "y=Y" micrometer 1g Lirdiig.
B Both “¥-Y7 ond "X-X" micramoters must Le joaitione.

readling ol the zmel! divisions of the instmsment,

'mﬂtﬂ ™

%3
S

sollovet

il 22 Auguat 135
» S
2 15 Baptemler L300

L sregently wnticisates spending wiout & the
athorized contract price. The rework reciirol .8 4isc.is
3

. I Ytem 2 waz rot cocluded in tLis estimate, iherelwre, iy
wdditional revork wnd debuguln tlwt devoiuges on the wilalivered
anit might sredictacly result in L shcll twerran,

‘&i‘

le The Monthly Fro.ress Re ort (00 & vil 1960 hes ceen secolod.

Leras magt Lo currectol

consiont fas in the "slev” il drive mode, (2} Excessive nofse
in the Ciim deive motore, apd (3) 4 “cuotier” of the segmente.

Codaoniry

10T eagy reedini. A small megnitier will te added for casier
C. Cover: viii be added [ov the ,vessuve jlutien solenoi

A revised schedile Jor delivery of the remaining units iz

[FUC

A

(e

LRHCIE8

2

8EGU

L AppeovadFor . CIA. 4747A003000050017-6
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— ——ApprovedforRel ; 'CONTRACT NO. &omﬁesnf{%

CONTRACT INSPECTION REPORT

TO: DATE
7 June 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 8

ESTIMATED COMPLETION DATE

1 September 1966

NAME OF CONTRACTOR

UDTTY UR SERVICE

Three advanced Prototype Light Tubles

THE CONTRACTOR IS ON SCHEDULE THE CONTBACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS ves  [J wo IF aANSWER 1S "NO" ADVISE REC-

YES m ne OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

. REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 655 Phase 11 DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - 59'% (3 April '&

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D_ND (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E N O
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES-
IS THIS AN INCENTIVE CONTRACT YES O wo . NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0O cosr B9 rerrormance O oecrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. @ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D‘ AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE,

RECOMMENDED ACTION

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL!VERABLE [TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED., THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

, DOES NOT , DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES ‘ ’ ) MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WLTH CONTRACTOR

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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The Progress Report for Mareh 1966 has been recelved.
Inspection visit of 27 May 1966,

Attendees:

25X1

The in~plant inspection was made for the aAdvanced Tilt Top Light
25X1 Tuble and a preliminary ucceptance was mude. However, final

acceptance 13 peserved until after delivery to MPIC. 4 cover will be
v 8dded to limit direct access to the electronics,

25X1 | Delimyl is scheduled for 3 June with the mamu-
facturing drawings 1o ng at the end of July.

25X1 The 1s now scheduled for delivery within the week of 11 July

25X1 1966 with the[ |following at the end of July 1966,

e Approved-Eor Bo ~ClA. 7A003000050017-6
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Approved-For,
CONTRACT INSPECTION REPORT

TASK NO.

TO: DATE

6 May 1966

CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/ QL

ESTIMATED COMPLETION DATE

1 August 1966

NAME OF CONTRACTOR

YPE UF COUMMUDITY OR ERVILE

Three Advanced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs @ o Funos [ ves [Owe IF ANsweErR 1S "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION .OF SPONSORING OFFICE, ON
. REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 6% = Phase II DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 5% - Ili m 1%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES [E NO
(If yes, indicate items, quantity, and cost on reverse side.) .

INCENT IVES'
1S THIS AN INCENTIVE CONTRACT & ves O wo NOTE
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
] cosr [ rerronmance [J vecrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE : D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTI!FY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE |NCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM . ‘REC'D DOAEPSPS\?T [TEM REC'D DOAEPSPLN\ST
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1 TEMS IOTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH gONTRACTOR

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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Approved For Release 2002/08/20 : GIA-RDP )30( (
NARRAT IVE REPORT B0 17 A00300005G0A 776,

A Progress Report for March 1966 haa been reccived.
Inwplant Inspection of U May 1966
Attendees:

1. This inspection wes made for the final inspection of the
Advanced Tilt Top Light Twble. The following deficlencles were
noted; however, dus to travel restrictions, another inapection
will not be made. The contractor will moke the necessary corrections
and the table will be shipped.

a. Both microswitches of tilt mechanism need to be more
thoroughly protected.

b ?hee&.ackinthemal;ingshadasmlbeMuced.

e¢. The diameter of the mechanism for sctuating the film
tengioning sosembly will be reduced,

d. The tilting mechanism motor will be re-placed.

8, Mgmrchangingmimimform film speed geor
bot must be improved. Presently, £t 45 too gifficult to
change the £1ilm gpeed rangs.

2, The following schedule W8 esteblished for delivery of the
vemaining tables.

A, & June 1966
Ba 27 June 1966
Approved For Release 2002/08/20 - CIA-RDP73B04747 4003000050046
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A
TONTRACT INSPECTION REPORT

TO: DATE

1k april 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH,/PD/OL 6
ESTIMATED COMPLETION DATE

1 June 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Three Advanced Prototype ldght Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves "o FunDs [&] ves [J no  IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - &% » Poage IT DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

-

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER10D? m YES D.No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? E] YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

) INCENT IVES"
IS THIS AN INCENTIVE CONTRACT B ves 0 we NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
] cost O cerronmance 0] veLtveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.

2.

D CUTSTANDING 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR [S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
' SATISFACTORY PERFORMANCE

[ remmmare [ orven cspeci vy

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
E . T '
ITEM REC'D |~ appiy EM : REC'D | APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER : SPECIAL TOOLING
END 1 TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

11 aprdl 1066

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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APPTRNERAT TV RHERGR£002/08/2 INTER IM ] FINAL

Progresa Reporta for January and February 1966 have been
raceivad,

Inspection Visit of 11 april 1266

Attepdcem

25X1

, The 10" x 18" light tabde vas inspected and was found to be
ve?y nuar complotion. The foliowing minor difficulties were noted,
The contractor agreed to correct all or the dsficiencies.

i. The table produces .excaasive nodse; apparently from the
Ught souwrce and the flinm trunsport motor.

2, The drive mechanism on the left front £ilm tFansport hande
whoel would mot stay .

3. The table could not be rotated because of an interference
between the swivel support plate and the £ilm trangport handwheel.

| 4. The film transport aystem did not perform satisfactorily in
5 the power asspist mode, Specifically:

i ‘ &, The sensitivity at the low transport apeed must be

increased. The torque required to turn the £4lm transport
banduheel at a constant speed 1s not uniform (the handwheel has
varying resistance to motion),

, b, There is a light creeping of the film whan'the
L - transport 4s in the static mode,

¢. The system exhibits some "cross talk™ between the
transport systems (each aystem is not completely independent)

4. The friction between the handuheel and its shaft must
be reduced to allow the handwheel to remain stationary 4n the
alew node,

- e. The rear £ilm trouspor: was not tracking wniformully.

£. The rear filn transpori's f82p cluteches must be
adjusted,

9. Covers for the electronic package and the solenoids will
be provided,

€. The null position will Be maried for the slew motion coatrol.

. 7« A mask a;zel be mvmea_rar_m n%.ted %5%0’88828‘8?7%‘“‘" (Contf)
[C] UNCLASS IFlelDl Ao ) CONFIDENTIAL ] SECRET
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COMTRACT INSPECTION REPORT Continued...

rolls of film,
8, all uwmarked awitches will be laheled,

Approved For Relea@QNﬁ@Eq\{§|M§PP78304747A003000050017-6
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[ 3ECRET : . CONF IDENTIAL ;::nsu! iL!ﬂCLASSIFIED
Appr ' ONTRACT NO. TASK NO.

CONTRACT INSPECTION REPORT

TO: . DATE
17 Febrmary 19665
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so stafe)
BRANCH/PD/OL 5
ESTIMATED COMPLETION DATE
1 June 1966

NAME OF CONTRACTOR

TIT L Ol CONMMUDITY UR SLRYIGCE

Iixee Advanced Prototypc 1ight Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves FUNDS ves [Jno IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF, IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - ?% 28 m ,%

_ . HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
V DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES-
1S THIS AN INCENTIVE CONTRACT YES 0 ~o NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cosr E, PERFORMANGE O oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTANDING 3. m ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D' AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

:’: CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

.y | DOES NOT ' DOES NOT
ITEM ‘ REC'D |~ pppLy ITEM REC'D |~ poply
PROTOTYPES i MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 'ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

L 11l FPebhruory 16

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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Progross report f‘cr Decesber 1965 has been received,
Ingpection viglit of 10 February 1966:
Attendees:

1. The Neht toble vas particlly assembled and the
following problamg were found.

he The power sssisted P£1lr tronsport system was not sensitive
enocugh at slo. lransport cpeeds. The handwheel "dead zone" was
ungatisfactorg .

B. The tensioning rollers mugt ba pi foted to permit rapid

filn loading.

C. The tilting mechanism was much to difficult to operate,
The only method of improvcment is motorizing the assemdbly for the
speed ratio is 600/1 and increasing the ratic would require long
time pericds to tilt the table,

2. szreed to correct the above faults,
3. 18 scheduled for delivery about 15 March 1965.
4, will follow in monthly inmtervals,

Appraved For Release 2002/08/20 - CIA-RDP78R04747A003 =
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[ ASX" NO.
T0: DATE
21 December 1965
CONTRACT ADMINISTRATION & SETTLEMENT INSPECEON REPORT NO. (If final, so state)
BRANCH/PD/OL
ESTIMATED COMPLETION DATE
1 June 1966
NAME OF CONTRACTOR
TYPE OF GOMMODITY OR SERVICE
Three Advencel Prototype Light Tables
THE CONTRACTOR 1S ON SCHEDULE THE CONZRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves EE] ‘o FUNDS ves [Jwo 1F ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - hS* (Phase II) DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 25% (3 Oct 65)
HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? u YES D NO (If yes, give details on reverse side.)
Yo HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER!OD? [:] Yes EEJ No
(If yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES-
1S THIS AN INCENTIVE CONTRACT o s [ o NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cosr (X rerrormance [ cevrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
2. [:] EXCELLENT 4. Ei] AVERAGE 6. [:] BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACTION
@ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
-
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE !TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
. .
ITEM REC'D APPLY ITEM REC*'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER : SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
17T Decerber 1955
Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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Inspection vieit of 17 December 1965 attendees:

25X1
1. The progress repoft for Cetober has been received.
25X1 2. The design concepts for tebles vere reviewed and no
serious problemns were encountered.
25X1 3. [ |16 tnvestigating the feasibility of using e photo-electric

pick-up in the poer assisted film transport system. Two deteectors
measure the light projected through two linear polarizers separated by a
helf vave plate. One polariger ic attached and rotates with the handwheel
and the other polarizer and half weve plate are pert of the fixed light
base. The contractor meintaine that this system will give the required
sensitivity and rellability; ho.ever, a mockup «1ill be ready for inspection
after the rivet of the year.

L. The spacing between the front support feet is 47 inches and 42}
inches between the rear. Spacing btetween front and rear is 16 inches. The
feet are 1 inch in diameter.

Appraoved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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CONTRACT INSPECTION REPORT
T0: DATE
4 November 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (IF final, so state)
3
ESTIMATED COMPLETION DATE
1 June 1965
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Three advanced Prototype Light Tables
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves o FUNDS 1@ ves [Jwo IF ANSWER IS "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - % Frase IT DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 21, % (5 sept, '65)

HAS AN INTERIM R ORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NGO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? E YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT éi YES 0 ~e NOTE:
IF YES, CHECK TYPE : USE REVERSE SIDE FOR COMMENTS,
0O cost B reerormance [ oeLiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

' .~ | DOES NOT ' . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER : SPECIAL TOOLING
END [ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

October 1L

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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A progress report for the month of September 1965 was received
during this period.

A Zoom 70 Microstereoscope was
furnished to the contractor as G.F.E, It wlll be returned upon complstion
of tho contract,

Inspection vieit of 28 October 1965 attendees:

BSince the last inspection, the progress on the design of the
three tables hag been satisfactory -« including the incorporation of
the power assisted reuind uniis. Specifically, the motoriced drive
uges two motors allowing complete independent movement of both films,
but both £ilms con b2 moved together if required. The motors being
utilized are 1/15 HP, The handwheél controls will have no "Dead” zone;
i.e., any turning of the handwheels produces i corresponding motion
of the film spools.

The {9 x 18 inch) table has been completely designed,
The helynl of this table -~ to the tup glass surface -- will be
about 9 3/4 inches, | !ws told that this would be
accephable; however, they wera ted not to exceed this figure,

Beliverys aye now scheduled as follows:

1. 15 March 1966

2, 11 April 1966

3. 25 April 1966

told that consideration must be given to the deflections
of the tables during movement, for ihe tablaes will be freguently
moved within the building.

The method of mounting the microscopes on both table
8 not been finalized, but drawings wlll be forwarded o
cal monitor as soon as the design is completed,

Annroy le
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PER CENT OF WORK COMPLETED - 25;5 ﬁmm II DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - 15;23% (31 July '65)

Approved £
- CONTRACT INSPECTION REPORT
T0: DATE
14 September 12
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
2
ESTIMATED COMPLETION DATE
N . o
1 April 1966
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Three Advonced Protolype Light Tables
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vE [:] o FUNDS E& ves [Jwo IF ANSWER IS "NO" ADVISE REC-
s OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON

REVERSE HEREOF. IF KNOWN., INDICATE MAGNITUDE OF AD-

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? B YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
1S THIS AN INCENTIVE CONTRACT § vEs O we NOTE : _
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT E‘ PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONT {NUE AS PROGRAMMED

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE . D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: ’

., | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

9 September 1965

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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1. A Progress Report for 15 July-31 August 1965 was received on
4 Beptember 1065.

2. A Mpancial Report Jated 31 July 1965 was raceived 3 Sepleuber
1965 (one copy attached)

3. An Inspection viasit was made on 9 September 1965,

Attendess:
- 25X1
During the visit the general progress was revieved and the
o - following items were discussed:

1. Yor a constant angular veloeity power input, the angular
speed of the film apoole will not remain constant, but will begin
to Aiminish after the driven spool is over half full. Its angular
: gpeed when full will be 1/3 of the epeed when half full, however,
¥ this compares to a 911 speed variation on & normal light tarle.
The velocity of the film relative to the light box will vary over
awatl.?:lthemimmedsatwtymdtmmw
paxime at half {ull,

| 2, The addition of the power zsaizts will not chauze the
driving modea,
| 25X1

3. The woight of t&:e“l;lghm is still sbout 115 1bs. ond
25X1 with the powsr acsists 1t abou? 135 lba]  |was agaln
w/ instructed to reduce this as much 2a possihla,
‘é B 4, The dimensions of the able have not been reduced to
the 9" x 33" x 16" objective wag told that unless they
25X1 approached the §° height, the table would be unacceptable. They
will review the degign sgsin,
25X1

5. The 13 scheduled for dellvery sboul 1 December 1965
25X1 but 1f the zv&r agelots are sdded this will delay dellivery shout

ks Gaya, Feels that 20 September iz the lateat date thet
they can ¢ the tables for the power asglsts,

25X1 6. Film flatness !ms. &iscuaseﬁtated

25X1 that the last monitor relieved them ¢ 3 requirament, This item
was checked and found uot to be the case,

25X1

Te wos cautioned about rough microscope translatlon.
when they stated that the force raguirved to overcame atatie
friction would be foar lus., doudt was expressed thot this wadd be
wAisfantory, They were alsy told that the force required to

PN -
‘i
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Gontirmed. .. of Project

madntain oonabint 'elrmi..,, of “he nlorozespe mant be wery lov and

sxtrenaly constant, |

E, seribed the fancilaon of the m&gﬁ}gﬁg in ;h;t?&&ing
1ight sowree. Albvhough they will follow any poalilaen off the
pleroscope I sl ¥ g&a&iﬂtiem) s Shey ?ﬂu“m petanntioally trock
vhoabeld thob: motliens, This should be swocepbodle,

9 roqueated use of all bhwee wicyoscopes e goon GE
; 18 ‘
i, will susnit Sheir plans for post alze :nd adaplers for
the miayoacopes,

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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' CONTRACT NO. TASK NO.

CONTRACT INSPECTION REPORT

-To: DATE

13 July 145

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If Final, so stafe)
4

ESTIMATED COMPLETION DATE

23 Fobruay 1366

NAME OF CONTRACTOR

TTPE OF CUMMUDTITY UR SERVICE

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D "o Funos [§) ves [ wo 1F aNswER Is "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF work comPLETED - S  Phame IT DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ei YES [J NG (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES E;] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT 0 ves O ~e NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cosr [ renronmance O vecivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. Duwsulsnc‘ronv
2. D EXCELLENT 4. AVERAGE 5. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR |S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMIMATION 1S RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

: .n | DOES NOT DOES NO
ITEM REC*D APPLY ITEM REC*D fpSPLYT
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

Lduly 1G5

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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25X1 Trip Report
25X1

I, 603 Pilt top 107 x 0 light table

1. The Enginecr stated that the light grid would require un
increase in tho oversll dimmiom
Iengthi 33" to
Betgit 0" %o 192“
Width B to 25"

He was instructed to give this further study and attempt
- to hold closer to 5" x 16" x 33". He was informed that
the height is the most critical dimecnsion, Invastigation
will be made o see if the sise of the tyansformer can be
decyeased by reducing the intenaliy of light from 1300 t.
lagherts to 1300 £, lasdorts,

2. The design ebjective call:d for a tolal welght not to exceed
25X1 50 lbs. but stimates the velght will be closer

ts 115 1bs, ranaformer (1: lbs), gearing, amd th:
base plute an. add&d a groat deal to the weight., The
project ponitor informed them tils woight is unsatlisfactory.

- 25X1

II. LO" b 4 M}" Még tables
1. Tension, spool loading, clutches, geuring, ete. are to be
25X1 the same as model
- 2« The Coniractor wants o cabge overall lengil: of the table

from 55" to 60" 30 that the mievsscope carrisge does not
interfer with the filn spools at either ond,

Design objectives ask for color tamperature of 3500°K
for the Ligh intensity lignt sourca.

Pernmiss .on ma granted to bave 0,000 £%. lasberts b
I200%K at £ilm aince filters would have o be used
to obtain 3500YK and this would reduce intenaity to
18,000 ft. lemberts. Filters can be wdded st any time,
if we 80 dosire,

L, Dismeter of High Intensity kgt Source,

Contructor olaim: that previocus diascussions brougat out
thiat the di-m ter would only have to be " sinoe this light
wwuwﬂﬁswh%aﬁ%!wmm. Present
dlameter is approximately 18 mm and with the magnetic tracking
arvangemcnt any increase in dlameter mlé hinder bringing

the sources close togeth-r to satisf; o homboid
peparation of ¥ mm requived for t e 0. 25j(1

wle%ﬁe—m 'W-G
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Lipaedys

Th: de of Tlatocss required in thw fils on st:el_

labies was discussed. Ths proposed tension
WFTADEeE nt will not keep it perfactly flat for high power
viewing, The monitor will contsct the contrastar will
furt:er iuforsstion. '

Ii1.

|mma iz mm.a.

1.

&y

3

G

=
T

Par, #,1.3.3 "108 ctange in intensity atmll not eecur
from point to peint”, Dafinition of thc sise of a "point.
vatasd & question, it wae agreed thst & 1/10" sperture
would be used o mesaure variatics in intemsity.

Shades. The ghades will travel up to € instead of &
from eaad: edge. Thiw was approved since the Center
support will alwsys be used with 70ms or 5 inch film.
The means of @riving the shades will De shumsoress and
L i obain.

Center support will slide to the side for 9" fils instesd
of Told away as in the |Wml&.

Bail bearings instesf of slewve baarings will be used in
mast cases to obtain improved performance.

The contracior asked what source Lo use a& & Lde o the
three tablas. The degign stady final report, |
proposal, or the desiga objuctives, Nomitor willl eheck
on this and forward iunforsation.

The slow Tatio will be closer %o &.,% t0 L than 3 to 1.

The tables will Bt da purely meshenical solenolds are
uged 30 raise and Jower the rollers and adore switehas
used to determine stte direction of film tyransport,

IV, 4dditionsl Proposals

Puo sdditional proposcis were submitted, Copi-s of these

propossls vere twned over | |on 9 June 1965,

The contractor Ceels that prolonged periods of scenning

mmwm&mmmnnwmmmm

tlu OpErator.

ib. on the Landuhee) (approximately )0 1o, fowce reuived).,
The two proposals deal with this probles, 54 ie avtorized
drive for slewing and 9B ts povar assisted drive.

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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CONTRACT NO. TASK NO,

CONTRACT INSPECTION REPORT

To: DATE

21 April 1965

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
= (Panel)

ESTIMATED COMPLETION DATE

4. February 1.06

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Desizn Stu.y on Three Advsnced Prototype Light Tables

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
%] ves [‘:I ‘o Funos [ ves [ wo IF ANSWER 1S "NO" ADVISE REC-
: OMMENDAT 10N AND/OR ACTION OF SPONSORING OFFICE, ON

. _ REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

Fer CENT oF work compLeten - ACU% Phase X oBl¥ | o 7ionaL Funps nvoLVED.

PER CENT OF FUNDS EXPENDED - IR

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [za NO
(If yes, indicate items, quantity, and cost on reverse side.) o

INCENT IVES
1S THIS AN INCENTIVE CONTRACT 0 ves FP no | NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0] cos ) Fenrormance 0 oecrvery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. m ABOVE AVERAGE 5. E] BELOW AVERAGE 7. D UNSATISFACTORY

2. D EXCELLENT 4. l:] AVERAGE 6. D BARELY ADEQUATE

IFf OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

E CONTINUE AS PROGRAMMED FRMsBG h # 4 D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

' TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE., THE FOLLOWING:

. DOES NOT . DOES NOT
ITEM REC'D | " AppLY _ ITEM REC'D | apPLY
PROTOTYPES X MANUALS A
DRAWINGS AND SPECIFICATIONS X FINAL REPORT X
PRODUCTION AND/OR OTHER SPECIAL TOOLING X
END ITEMS -4
OTHER GOVERNMENT PROPERTY F3

DATE OF LAST CONTACT WITH CONTRACTOR

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050017-6
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The rawings an: final report reguired under Phuse I
of this contract bave been recaived and evalucted &s being
a ceptable, AS a consequonce, it aas Deen recoERRLI
that w2 procesd with Phase II of this contract. The
performnce of the contructor wuring the design study hws
boen sbove avereue.

I certify thet sll uslivernile items {under the design
study portion cnly} have been received.

25X1

A DD =Ya
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COSTR.CYT INSPECTiION REPORT

TG DATE

9 Feb 65
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
1
ESTIMATED COMPLETION DATE
30 Feb 66
NAME OF CONTRiCTOR

TYPE Ur CUMMUDTIITY UN SERVICE

Degign Study on thres Advanced Prototype Light Tables

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
EZI ves D o FUNDS ves [Jno IF ANSWER IS "NO" ADVISE REC:
o OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
_ 38 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PCR CENT OF WORK COMPLETED - 5% DITIONAL FUNDS INVOLVED.
Pi® CENT OF FUNDS EXPENDED - -

DURIN

HAS AN INTERIM REPORT. FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
G THE PERIOD?, [j YES Eg No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TGO CONTRACTOR DURING THIS PERIOD? D YES NO

(If yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES

£€ THIS AN INCENT IVE CONTRACT 0O ves pp B8 no NOTE: 4
s YES . THECK TYPE USE REVERSE SIDE FOR COMMENTS. i
z: CosT [3 PERFORMANCE cj DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. ;
;
OVERALL PERFORMANCE OF CONTRACTOR b
- j
1. E g OUTSTANDING 3. ABOVE AVERAGE 5. B BELOW AVERAGE 7. D UNSATISFACTORY ,

g I EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

ess >

REVER

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
SE SIDE.

RECOMMENDED ACTION

3
O

FORM

CONT INUE AS PROGRAMMED ‘ D WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE

TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT |
£ . .
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFiICATIONS FINAL REPORT
PRODUCTION AND/CR OTHER . SPECIAL TOOLING
END ITENS -
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

Feb 65
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A monitoring trip was made on 4 Feb 65.

This trip was primarily for the purpose of determing the ‘success or
failure of two month design study on the three advanced light
tables. .

The contractor had degsign  drawings of three tables and wooden mock-ups

of two (two have basically the same external configuration). These
wooden mockups were guite helpful and permitted us to make a tentative
operational evaluation of acceptability of thefé‘external design. A
few minor changes were suggested by the monitor and the operational
people. There is no doubt at this point that we will wish to continue

the program and carry it to completion. A final inspection report will be made

as soon as drawings and a written report are received and have been
evaluated. Performance to date has been above average.
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